COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 12/ 2014

ESTI MATE SUMVARY 10: 29: 49
CONTI D 19248 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 19248- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 416.0 DAYS TIME ALLOW 7/31/2014 FI XED COVPLETI ON DATI
US 40 MUDDY PASS SLI DE REPAI R PERCENT TIME:  105. 05 ORI G TIME ALLOW 11/8/2013 FI XED COMPLETI ON DATI
PROJECT NO NH0402- 085
US 40 MUDDY PASS SLI DE REPAI R
NAME OF ROAD: 040A
PRQIECT COUNTI ES: JACKSON
CONTRACTOR:
COGGE NS & SONS, | NC PAY PERI OD ENDI NG 11/ 12/ 2014 DATE TI ME STARTED 07/01/2013
9512 TI TAN PARK O R DATE LET 05/ 09/ 2013 DATE WORK BEGAN 07/ 01/ 2013
DATE AWARDED 05/ 15/ 2013 DATE TI ME STOPPED 08/ 20/ 2014
DATE CONTRACT EXECUTED 05/ 29/ 2013 DATE ACCEPTED 08/ 20/ 2014
LI TTLETON CO 80125-93: 303- 791- 9911 DATE NOTI CE TO PROCEED 07/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,360, 135. 95 PARTI Ol PATI NG $ 3,369, 135. 99 $ 1,107.71
AWARD PRQJECT AMT: $ 3,119, 988.58 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 3,369, 135. 99 1,107.71
FUNDS AVAI LABLE: $ -0.04 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,369, 135. 99 1,107.71
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 46, 799. 83
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,369, 135. 99 47,907. 54
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,369, 135. 99 47,907. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 47,907. 54

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19248-BI D ESTI MATE RUN 11/ 12/ 2014
PRQJECT: NH0402- 085 ESTI MATE NO 0007 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0.00
12, 668. 00000 1.000 12, 668. 00

0010 202- 00033 *Renoval of Pipe 2.000 2.000
EACH 0. 000 0. 00
1, 407. 92000 2.000 2,815.84
0015 202-00090 *Renoval of Delineator 22.000 22.000
EACH 0. 000 0. 00
11. 00000 22.000 242.00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 3, 476. 000 3, 476. 000
Sy 0. 000 0. 00
10. 86000 3,476. 000 37,749. 36
0025 202-00250 *Renoval of Pavenent Marking 1, 333. 000 1, 333. 000
SF 0. 000 0. 00
3. 27000 1, 333. 000 4,358.91
0035 203-01100 *Proof Rolling 20. 000 20. 000
HOUR 0. 000 0. 00
108. 97000 20. 000 2,179. 40
0040 203-01500 *Bl adi ng 228. 000 228. 000
HOUR 0. 000 0. 00
163. 46000 228. 000 37, 268. 88
0045 203-01510 *Backhoe 103. 000 103. 000
HOUR 0. 000 0. 00
81. 73000 103. 000 8,418.19
0050 203-01565 *Hydraul i ¢ Excavat or 106. 000 106. 000
HOUR 0. 000 0. 00
152. 56000 106. 000 16,171. 36
0055 203- 01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0065 207-00205 *Topsoi | 1, 420. 000 1, 420. 000
cY 0. 000 0. 00

2.72000 1, 420. 000 3, 862. 40



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19248-BI D ESTI MATE RUN 11/ 12/ 2014
PRQJECT: NH0402- 085 ESTI MATE NO 0007 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0070 207-00210 *St ockpi | e Topsoi | 1, 420. 000 1, 420. 000
CcY 0. 000 0. 00
0. 94000 1, 420. 000 1, 334. 80
0075 208-00003 *Erosi on Log (18 Inch) 3, 270. 000 3, 270. 000
LF 0. 000 0. 00
2.87000 3,270. 000 9, 384. 90
0080 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0.00
4. 69000 0. 000 0. 00
0085 208-00041 *Rock Check Dam 23.000 23. 000
EACH 0. 000 0. 00
271. 89000 23.000 6, 253. 47
0090 208- 00045 *Concrete Washout Structure 2. 000 2. 000
EACH 0. 000 0.00
337. 81000 2.000 675. 62
0095 208- 00050 *StormDrain Inlet Protection 1. 000 1. 000
EACH 0. 000 0.00
76. 28000 1. 000 76. 28
0100 208-00070 *Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 443. 88000 0. 000 0. 00
0105 208-00103 *Renoval and Disposal of Sedinment (Labor) 161. 000 161. 000
HOUR 0. 000 0. 00
31. 60000 161. 000 5, 087. 60
0110 208-00105  *Renpval and Disposal of Sediment (Equipnent) 23.000 23.000
HOUR 0. 000 0. 00
69. 74000 23. 000 1, 604. 02
0115 208-00106 *Sweepi ng (Sedi ment Renoval ) 78. 000 78. 000
HOUR 0. 000 0. 00
114. 04000 78. 000 8,895. 12
0120 208-00205  *Erosion Control Supervisor 333. 000 333. 000
HOUR 0. 000 0. 00
66. 89000 333. 000 22,274.37



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19248-BI D ESTI MATE RUN 11/ 12/ 2014
PRQJECT: NH0402- 085 ESTI MATE NO 0007 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0125 209- 00600 *Dust Palliative (Magnesium Chloride) 952. 000 952. 000
GAL 0. 000 0. 00
1. 30000 952. 000 1, 237.60
0130 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
385. 00000 1. 000 385. 00
0135 212-00006 *Seeding (Native) 1. 900 1. 900
ACRE 0. 000 0.00
186. 46000 1. 900 354. 27
0140 213-00008 *Mul ching (Wod Chi p) 0. 000 0. 000
CF 0. 000 0.00
13. 32000 0. 000 0. 00
0145 213-00011 *Mul ching (Hydraulic) 1. 900 1. 900
ACRE 0. 000 0.00
2,175. 40000 1. 900 4,133. 26
0150 214-00205 *Deci duous Tree (5 Gallon Container) 0. 000 0. 000
EACH 0. 000 0. 00
83. 24000 0. 000 0. 00
0155 214-00310 *Deci duous Shrub (1 Gall on Cont ai ner) 0. 000 0. 000
EACH 0. 000 0. 00
49. 95000 0. 000 0. 00
0160 214- 00450 *Evergreen Tree (5 Gallon Container) 0. 000 0. 000
EACH 0. 000 0. 00
116. 54000 0. 000 0. 00
0165 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 644. 000 644. 000
SY 0. 000 0. 00
2.11000 644. 000 1, 358. 84
0170 240- 00017 *Protection of Mgratory Birds 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0175 304-01005 *Aggregat e Base Course (O ass 1) 3, 974. 000 3,974. 000
CcY 0. 000 0. 00

53. 44000 3,974. 000 212, 370. 56



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19248-BI D ESTI MATE RUN
PRQJECT: NH0402- 085 ESTI MATE NO 0007
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0175 MATERI AL ALLOMNCE ABC C ass 1 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
0180 304- 06000 *Aggregat e Base Course (C ass 6) 855. 420 855. 420
TON 0. 000 0. 00
33. 75000 855. 420 28, 870. 43
0185 304- 06007 *Aggregat e Base Course (C ass 6) 479. 000 479. 000
CY 0. 000 0. 00
66. 40000 479. 000 31, 805. 60
0190 403-02000 *Hot M x Asphalt (Special) 826. 500 827. 100
TON -0. 600 -80. 29
133. 82000 826. 500 110, 602. 23
0195 403-34701 *Hot M x Asphalt (G ading SX) (75) 1, 285. 410 1, 285. 410
TON 0. 000 0. 00
90. 40000 1, 285. 410 116, 201. 06
0200 411-03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 74.150 74.150
TON 0. 000 0. 00
610. 24000 74.150 45, 249. 30
0205 411-10255 *Emul sified Asphalt (Sl ow Setting) 362. 000 362. 000
GAL 0. 000 0. 00
2.41000 362. 000 872.42
0215 420-00113 *Ceotextile (Drainage) (Cass 2) 3, 833. 000 3, 833. 000
SY 0. 000 0. 00
2.19000 3, 833. 000 8, 394. 27
0215 MATERI AL ALLOMNCE Geot extil e (Drainage)(d ass 2) 0. 000
SY 0. 000 0. 00
0. 75207 0. 000 0. 00
0220 420-00114 *Ceotextile (Drainage) (O ass 3) 241. 000 241.000
SY 0. 000 0. 00
4. 10000 241. 000 988. 10
0225 420- 00200 *Ceotextile (Wed Barrier) 0. 000 0. 000
SY 0. 000 0. 00

9. 56000 0. 000 0. 00



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19248-BI D ESTI MATE RUN 11/ 12/ 2014
PRQJECT: NH0402- 085 ESTI MATE NO 0007 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 506-00212 *Riprap (12 Inch) 121. 000 121. 000
CcY 0. 000 0. 00
193. 50000 121. 000 23,413.50
0255 507- 00000 *Concrete Slope and Ditch Paving 2.100 2.100
CcY 0. 000 0. 00
174. 36000 2.100 366. 16
0260 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 203. 000 203. 000
LF 0. 000 0. 00
102. 88000 203. 000 20, 884. 64
0265 603-05024  *24 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0.00
652. 20000 3. 000 1, 956. 60
0270 604-00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
5, 426. 81000 1. 000 5,426. 81
0285 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 638. 000 638. 000
LF 0. 000 0.00
25. 76000 638. 000 16, 434. 88
0290 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0.00
2,008. 00000 2.000 4, 016. 00
0295 607-11525 Fence (Plastic) 1, 483. 000 1, 483. 000
LF 0. 000 0.00
3. 00000 1, 483. 000 4, 449. 00
0300 612-00001  *Delineator (Type I) 31. 000 31. 000
EACH 0. 000 0.00
26. 40000 31. 000 818. 40
0305 612-00003 *Del i neator (Type I11) 10. 000 10. 000
EACH 0. 000 0.00
28. 60000 10. 000 286. 00
0310 613-00200 *2 Inch Electrical Conduit 1, 550. 000 1, 550. 000
LF 0. 000 0. 00
4. 00000 1, 550. 000 6, 200. 00



CONTI D C19248 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19248-BI D ESTI MATE RUN 11/ 12/ 2014
PRQJECT: NH0402- 085 ESTI MATE NO 0007 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0315 613-07026 *Pul | Box (16"x24"x12") 4. 000 4.000
EACH 0. 000 0. 00
450. 00000 4. 000 1, 800. 00
0340 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
17, 535. 00000 1. 000 17, 535. 00
0345 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
131, 745. 00000 1. 000 131, 745. 00
0350 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0355 627-00001 *Pavenent Marking Pai nt 9. 000 9. 000
GAL 0. 000 0. 00
108. 97000 9. 000 980. 73
0360 627-00005 *Epoxy Pavenent Mar ki ng 33. 000 33. 000
GAL 0. 000 0. 00
217. 94000 33. 000 7,192.02
0365 630-00000  *Fl aggi ng 2,693. 000 2, 693. 000
HOUR 0. 000 0. 00
27.55000 2,693. 000 74,192. 15
0370 630- 00007 *Traffic Control Inspection 52. 000 52. 000
DAY 0. 000 0. 00
275. 00000 52. 000 14, 300. 00
0375 630- 00012 *Traffic Control Management 124. 000 124. 000
DAY 0. 000 0. 00
715. 00000 124. 000 88, 660. 00
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 6. 000
EACH 0. 000 0. 00
770. 00000 6. 000 4,620. 00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 6. 000
EACH 0. 000 0. 00
66. 00000 6. 000 396. 00



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19248-BI D ESTI MATE RUN 11/ 12/ 2014
PRQJECT: NH0402- 085 ESTI MATE NO 0007 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630- 80342 *Construction Traffic Sign (Panel Size B) 39. 000 39. 000
EACH 0. 000 0. 00
71.50000 39. 000 2,788.50
0395 630-80343 *Construction Traffic Sign (Panel Size C 5. 000 5. 000
EACH 0. 000 0. 00
77.00000 5. 000 385. 00
0400 630-80344 *Construction Traffic Sign (Special) 210. 000 210. 000
SF 0. 000 0. 00
22. 00000 210. 000 4,620. 00
0405 630-80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
10, 450. 00000 3. 000 31, 350. 00
0410 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
0415 630- 80360 *Drum Channel i zi ng Devi ce 75. 000 75. 000
EACH 0. 000 0. 00
11. 00000 75. 000 825. 00
0420 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 6. 000
EACH 0. 000 0. 00
16. 50000 6. 000 99. 00
0425 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 6. 000 6. 000
EACH 0. 000 0. 00
16. 50000 6. 000 99. 00
0430 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 1, 200. 000
LF 0. 000 0. 00
57. 81000 1, 200. 000 69, 372. 00
0435 630- 80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
11. 00000 50. 000 550. 00
0440 630-80393 *Stackabl e Vertical Panels 49. 000 49. 000
EACH 0. 000 0. 00

16. 50000 49. 000 808. 50



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19248-BI D ESTI MATE RUN 11/ 12/ 2014
PRQJECT: NH0402- 085 ESTI MATE NO 0007 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 6, 859. 430 6, 859. 430
F A 0. 000 0. 00
1. 00000 6, 859. 430 6, 859. 43
0475 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 3, 207. 000
HOUR -1,927. 000 -1,927.00
1. 00000 1, 280. 000 1, 280. 00
0480 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70595 F/ A DRB On- Denand Conmmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70034 F/ A Purchase Seed 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 900- 00007 Added Item (Each)/ Inpact Attenuator (Neat System) - CO 2.000 2.000
# 002
EACH 0. 000 0. 00
3, 680. 00000 2.000 7, 360. 00
0535 900- 00014 Added Item (Lunp Sun)/ Coggi ns and Sons Mobilization - 1. 000 1. 000
CO #006
LS 0. 000 0. 00
9, 734. 42000 1. 000 9,734.42



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19248-BI D ESTI MATE RUN 11/ 12/ 2014
PRQIECT: NH0402- 085 ESTI MATE NO 0007 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 900- 00014 Added Item (Lunp Sun)/ Native Excavating Mobilization - 1. 000 1.000
CO #006
LS 0. 000 0. 00
5, 012. 59000 1. 000 5,012.59
0545 900- 00014 Added Item (Lunp Sun)/ CC Enterprises Mbilization - CO 1. 000 1. 000
#006
LS 0. 000 0. 00
5, 138. 84000 1. 000 5,138. 84
0550 900-00014 Added Item (Lunp Sum)/ RKM Mbobilization - CO #006 1. 000 1. 000
LS 0. 000 0. 00
4,024. 88000 1. 000 4,024. 88
0555 630- 80370 Conc Barrier (Tenp) - CO #006 650. 000 650. 000
LF 0. 000 0. 00
23. 48000 650. 000 15, 262. 00
0565 210-01130 Res Cdrail Ty 3 - CO #006 550. 000 550. 000
LF 0. 000 0. 00
15. 35000 550. 000 8,442.50
0570 210-01200 Res End Anchorage - CO #006 2. 000 2.000
EACH 0. 000 0. 00
1, 210. 00000 2.000 2,420.00
0575 900- 00014 Added Item (Lump Sun)/ Traffic Control Devices - CO 1. 000 1. 000
#006
LS 0. 000 0. 00
12, 252. 16000 1. 000 12, 252. 16
0580 900- 00014 Added Item (Lunmp Sum)/ Plants - CO #006 1. 000 1. 000
LS 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0585 900- 00014 Added Item (Lunp Sun)/ Gonzal es Construction 1. 000 1. 000
Mobi i zation - CO #006
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0590 900- 00014 Added Item (Lunmp Sum)/ Added Cost for Adarand - CO #006 1. 000 1. 000
LS 0. 000 0. 00
3,114. 50000 1. 000 3,114.50
0595 900- 00006 Added Item (Dollar)/ Increase Haul Distance - CO #007 4,019. 390 4,019. 390
DOL 0. 000 0. 00

1. 00000 4, 019. 390 4,019. 39



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19248-BI D ESTI MATE RUN 11/ 12/ 2014
PRQIECT: NH0402- 085 ESTI MATE NO 0007 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0600 900- 00006 Added Item (Dol lar)/ Price Reduction - Overwei ght -20. 000 0. 000
Trucks - CO # 008
DOL -20. 000 -20.00
1. 00000 -20. 000 -20.00
CAT 0200 CURRENT AMI  $ 1,385,464.06 % -2,027.29$% 1,385, 464. 06
CAT NOO300 STRUCTURES
0030 203- 00000 *Uncl assi fied Excavation 5, 360. 000 5, 360. 000
CY 0. 000 0. 00
8. 90000 5, 360. 000 47,704. 00
0210 420- 00000 *CGeonenbr ane 1, 232. 000 1, 232. 000
SY 0. 000 0. 00
8.17000 1, 232. 000 10, 065. 44
0230 420- 00520 *Ceogrid Pavenent Reinforcenent 11, 922. 000 11, 922. 000
SY 0. 000 0. 00
3.52000 11, 922. 000 41, 965. 44
0230 MATERI AL ALLOMNCE Geogrid Pavenent Rei nforcenent 0. 000
SY 0. 000 0. 00
2.26249 0. 000 0. 00
0235 503-00024 Drilled Caisson (24 Inch) 5, 055. 000 5, 055. 000
LF 0. 000 0. 00
126. 50000 5, 055. 000 639, 457. 50
0240 504- 04440 Faci ng (Special) 7, 506. 000 7, 506. 000
SF 0. 000 0. 00
10. 65000 7,506. 000 79, 938. 90
0245 504- 08150 Soldier Pile Wall 7, 500. 000 7, 500. 000
SF 0. 000 0. 00
13. 05000 7,500. 000 97, 875. 00
0275 605- 00060 *6 Inch Perforated Pipe Underdrain 520. 000 520. 000
LF 0. 000 0. 00
103. 88000 520. 000 54, 017. 60
0280 605-01020 2 Inch Horizontal Drain 2, 750. 000 2, 750. 000
LF 0. 000 0. 00

30. 41000 2, 750. 000 83, 627. 50



CONTI D C19248 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19248-BI D ESTI MATE RUN 11/12/ 2014
PRQJECT: NHO402- 085 ESTI MATE NO 0007 10: 29: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0320 618-08900 G ound Anchor 15, 480. 000 15, 480. 000
LF 0. 000 0. 00
47. 96000 15, 480. 000 742, 420. 80
0445 641- 10000 Shotcrete 834. 000 834. 000
SY 0. 000 0. 00
141. 00000 834. 000 117, 594. 00
0500 900-00014 Added Item (Lunp Sum)/ 6 Inch Underdrain - CO # 003 1. 000 1. 000
LS 0. 000 0. 00
21,571. 00000 1. 000 21,571.00
0505 900- 00006 Added Item (Dollar)/ Price Reduction - 641 Shotcrete - -851. 640 -851. 640
CO # 004
DOL 0. 000 0. 00
1. 00000 - 851. 640 -851. 64
0510 900-00012 Added Item (Foot)/ Extended Beam Lengths - CO #005 295. 000 295. 000
LF 0. 000 0. 00
39. 23000 295. 000 11, 572. 85
0515 900-00006  Added Item (Dol lar)/ Tinber Lagging Credit - CO #005 -8, 347. 500 - 8,347.500
DOL 0. 000 0. 00
1. 00000 -8, 347.500 -8,347.50
0520 900- 00006 Added Item (Dol lar)/ Epoxy Coated Wedge Plate Credit - -5, 000. 000 -5, 000. 000
CO #005
DOL 0. 000 0. 00
1. 00000 -5, 000. 000 -5, 000. 00
0525 900- 00006 Added Item (Dollar)/ Re-Drilling Bearing Plates - CO 3, 434. 000 3,434.000
#005
DOL 0. 000 0. 00
1. 00000 3, 434. 000 3,434.00
0530 900-00006  Added Item (Dol lar)/ Shotcrete Col or (Taupe) - CO #005 1, 656. 000 1, 656. 000
DOL 0. 000 0. 00
1. 00000 1, 656. 000 1, 656. 00
CAT 0300 CURRENT AMI  $ 1,938,700.89$% 0.00$ 1,938, 700.89
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0325 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 163. 00000 1. 000 20, 163. 00



CONTI D: C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19248-BI D ESTI MATE RUN 11/12/ 2014
PRQJECT: NH0402- 085 ESTI MATE NO. 0007 10: 29: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 493. 00000 1. 000 19, 493. 00
0335 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 090. 00000 2.000 2, 180. 00
0560 620- 00020 Sanitary Facility - CO #006 2. 000 0. 000
EACH 2. 000 3, 135. 00
1, 567. 50000 2.000 3, 135. 00
CAT 0400 CURRENT AMI  $ 44,971.00 $ 3,135.00 $ 44,971. 00

PRQJIECT TOTAL CURRENT AMI $ 3,369, 135.95$

1,107.71$ 3,369, 135.95



